ROSEAU CITY COUNCIL SPECIAL MEETING
THURSDAY — August 14, 2025 at 4:00 P.M.
Roseau City Council Chambers

The special meeting of the Roseau City Council was held on the above date, time and place.
Members present were, Mayor Dan Fabian, Councilmembers: Pat Novacek, Brady Johnson,
Amy Bassingthwaite, and Oliver Ullman; CDC Todd Peterson, City Attorney Michelle Moren
and City Superintendent Gary Przekwas.

Mayor Dan Fabian called the meeting to order and the Pledge of Allegiance was said.

There was one item on the agenda for the special meeting:

* Memorial Arena Roofing Project

CDC Peterson provided information on the progress of the Roseau Memorial Arena Roofing
Project. CDC Peterson noted that during the removal of the existing arena roofing materials, it
was determined that there are considerably more of the original asbestos containing roofing
material than was anticipated when the project was bid.

The city has two options to deal with the situation. The first option is to remove all the original
roofing down to the decking. This is the safest option as it allows the contractor to assess the
condition of the decking, and it does not introduce foreign materials into the new roofing system.
This would also preserve the manufacturer’s roof system warranty. This option would require
more funding to complete.

The second option is to simply encapsulate the existing asbestos containing roofing material into
the new roofing system and keep the cost at the current bid price. However, the contractor and
roofing manufacturer are not willing to provide a warranty for the roofing system if the original
roofing is left in place as they cannot warrant the performance of the original roofing system and
its potential impact on the new roofing system.

After considerable discussion about the pros and cons of each option, Amy Bassingthwaite
motioned, seconded by Oliver Ullman, to approve a change order to the Memorial Arena
Roofing Contract to include the removal of all existing asbestos roofing material and to approve
negotiating with the contractor on an acceptable price and to approve payment for all materials
currently on site. The motion passed by unanimous vote.

There being no further business Councilmember Pat Novacek motioned, seconded by
Councilmember Brady Johnson to adjourn the meeting. The motion passed by unanimous vote.



